



THE MAYOR AND BOROUGH COUNCIL  
of the  
BOROUGH OF GLEN RIDGE  
County of Essex  
State of New Jersey

**RESOLUTION NO. 127 - 17**

**Tuesday, October 10, 2017**

Offered By Councilor **DAWSON**  
Seconded By Councilor

**WHEREAS**, the Borough of Glen Ridge sought to make pave various road; and,

**WHEREAS**, **Stanziale Construction, LLC**, PO Box 2597, Bloomfield, NJ 07003 submitted the lowest responsible bid in the amount of **\$235,392.00**; and,

**WHEREAS**, through the course of the construction, additional asphalt, concrete and curb work were necessary; **and**,

**WHEREAS**, the proposed change order has been reviewed and verified by the project engineer; **and**,

**WHEREAS**, the Chief Finance Officer has certified the availability of fund for this contract from the capital fund; and,

**NOW, THEREFORE, BE IT RESOLVED**, that a change order in the amount of **\$91,733.79** is hereby approved bringing the total project cost to **\$327,125.79**.